

Mall of America Phase II – Tentative Review Schedule

Following is a tentative schedule for review of various components of the MOA Phase II application.

May 25: Joint meeting of TTAC and Planning Commission
Project overview

June 22: TTAC Meeting

- Traffic study and related concerns

June 29: Planning Commission Meeting

- Traffic study and related concerns

August 10: Planning Commission Meeting (staff presentation only)

- Overview of parking issues and concerns
- Introduction to interior site circulation (vehicular and pedestrian)

August 10: TTAC Meeting (staff presentation only)

- Overview of parking issues and concerns
- Introduction to interior site circulation (vehicular and pedestrian)

September 14: Joint TTAC and Planning Commission Meeting

- Parking study and related concerns
- Interior site circulation (pedestrian and vehicular)

September 21: Planning Commission Meeting

- Wrap up summary of issues and discussion of other items, including:
 - Building and site design
 - Land use and zoning compatibility
 - Utilities & Stormwater Management

September 27: Port Authority Meeting

- Project update and overview of issues

September 28: Planning Commission and TTAC Meetings

- Wrap up summary of issues
- Discuss draft conditions and recommendation

October 12: TTAC Meeting

- Final conditions and recommendation

October 19: Planning Commission Meeting

- Final conditions and recommendation

October 30: City Council (Study Meeting)

- Overview of issues and recommendations from PC and TTAC

November 6 or 20: City Council

- Review and action